
Open Jobs
Week of:

Monday, June 15, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1630 Install ceiling tiles 1002-D 5/15/2015 Pendzick10     F|  |  FES Carpenter

Construction 678 Fab platform 6/12/2015 Pontieri12 MT T |  |  BLIP Carpenter

Construction 601 Tent set-up 6/12/2015 Pendzick14   W  |  |  FES Carpenter

Construction 582 Survey 911 utilities 5/22/2015 Pendzick23 M  TF|  |  FES Survey

Construction 583 Survey @ 2 for ports 5/22/2015 Pendzick24 M    |  |  LERC Survey

Construction 1724 Layout beamline 2/27/2015 Folz25      |  |  CEC Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 669 Monuments and layout beamline 5/29/2015 Folz27 MTW  |  |  ATF Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30  TWTF|  |  NSLS Survey

Maintenance 4942 PMs Gen's 1000 P, 1005 S, / cranes 5/28/2004 Pendzick39   W F|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Pendzick40   WTF|  |  CAD Electrician

Construction 302 922 - tech lighting 4/17/2015 Pendzick42 MTWTF|  |  AGS Electrician

Construction 1007 911 Mono tray in RF labs 5/29/2015 Pendzick44 M    |  |  AGS Electrician

Construction 425 1010 B reset breaker trips 6/5/2015 Pendzick45  T   |  |  RHIC Electrician

Construction 612 1005-E temp. power to compressors 6/12/2015 Pendzick46 M  T |  |  RHIC Electrician

Construction 617 820 Maint. In machine shop 2/13/2015 Pendzick47      |  |  AGS Electrician

Construction 1012 Install outlets CAS shop 6/12/2015 Pendzick48  TW  |  |  AGS Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Pendzick50 MTWTF|  |  AGS Electrician

Construction 322 967 restore AC unit power 5/8/2015 Pendzick51 M    |  |  AGS Electrician

Construction 602 919 HTW - Disc. Power 6/5/2015 Pendzick52 M    |  |  AGS Electrician

Construction 606 960 HW - 100A / 208V power 6/5/2015 Pendzick53    TF|  |  AGS Electrician

Construction 1778 West wall of LINAC 5/15/2015 Folz59  T   |  |  ATF Rigging

Construction 679 Pick up oil pump 918 6/12/2015 Pendzick60 M    |  |  AGS Rigging

Construction 680 Move 34'  roof 6/12/2015 Pendzick61   WT |  |  AGS Rigging

Construction 666 XPRT SDL blocks to 912 5/22/2015 Folz62     F|  |  ATF Rigging

Construction 598 Move clean room from 902-A 6/12/2015 Folz63     F|  |  ATF Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Pendzick64      |  |  AGS Rigging

Construction 599 Move raster magnet to 919 6/12/2015 Pontieri65 M    |  |  BLIP Rigging

Construction 600 Body count 6/12/2015 Pontieri66     F|  |  BLIP Rigging

Construction 1775 Move shed and steel 6/12/2015 Phillips67 MT   |  |  SPHX Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Dismantle 34 Load intermodal 974 / weigh & survey, 
blocks and steel

6/12/2015 Pendzick70 MTWTF|  |  AGS Rigging

Dismantle 9827 Relocate 919 Haz trailers to 960 5/29/2015 Pendzick72      |  |  AGS Rigging

Construction 589 Pull A3 roof 5/29/2015 Pendzick73      |  |  FES Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75  TWTF|  |  FES Rigging

Construction 668 Assemble 704 coax 5/22/2015 Folz87 M    |  |  CEC Mechanical Tech

Dismantle 150327 Remove cables and gas lines 3/27/2015 Pendzick88      |  |  FES Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89  TW  |  |  NSRL Mechanical Tech
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Dismantle 742 Disassemble SDL 4/10/2015 Folz90 MTWTF|  |  ATF Mechanical Tech

Construction 677 Lift training 6/12/2015 Phillips91 M W  |  |  SPHX Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94 MTW  |  |  eRHIC Mechanical Tech

Dismantle 1600 NSLS disassembly 2/27/2015 Pendzick96 MTWTF|  |  FES Mechanical Tech

Construction 573 HJET PLC and Controls interfacing 
(Maint. day)

4/10/2015 Rosas104      |  |  RHIC Electronic 
Services

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Pendzick105      |  |OT AGS Electronic Service

Construction 1755 Set up hardware and software for TPL 
automation

4/10/2015 Rosas107      |  |  BLIP Electronic 
Services

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108   W  |  |OT AGS Electronic Service

Construction 592 ERL white sheets 6/5/2015 Rosas111 MTWTF|  |  ECX Electronic Service

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Construction 627 Strip A2 PLC 2/27/2015 Pendzick116      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 150519 Summer PLC's 5/22/2015 Pendzick135      |  |  AGS Water Systems

Maintenance 150510 Kicker cable run @ 1010 5/8/2015 Pendzick136      |  |  RHIC Water Systems

Construction 670 Hook up 704MHz amp water 5/29/2015 Folz138 MT   |  |  CEC Water Systems

Maintenance 150603 ATR tower pump repair 6/5/2015 Pendzick140   WTF|  |  RHIC Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS Water Systems

Maintenance 150606 Tower 7 sand filter 6/12/2015 Pendzick142 MT   |  |  RHIC Water Systems

Construction 150604 Raster test cooling 6/5/2015 Pontieri143 MT   |  |  BLIP Water Systems

Maintenance 150404 RF System Manifolds 925 4/17/2015 Scaduto144      |  |  AGS Water Systems

Construction 150601 LINAC control up grade 6/5/2015 Pendzick145 MTWTF|  |  AGS Water Systems

Maintenance 150605 Tower 3 Chem. System 6/12/2015 Phillips146   WTF|  |  ECX Water Systems
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